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Alaska State Right-of-Way Lease Application 
for the 

Glennallen to Palmer Spur Line  
 

The following attachments have been provided as supporting documentation for this 
application: 

• Glennallen to Palmer Spur Line Alignment/Lands Report & Maps 

(Land Alignment Report) 

• Glennallen to Palmer Environmental Report (Environmental Report) 

• Glennallen to Palmer Spur Line Engineering Report (Engineering Report)  

• ANGDA Construction Timeline Scenarios 

• Legal Description 

 

All are referenced accordingly within this document. 

1. Date of Application:  

April 4, 2005 

2. Name and Address of Co-Applicants: 

The Alaska Natural Gas Development Authority (ANGDA) is a public corporation of the 
State of Alaska. The Authority was established via Ballot Measure #3 of the 2002 
election, and is operated by a Chief Executive Officer Mr. Harold Heinze who reports to a 
Board of Directors, all of whom have been appointed by the Governor. ANGDA was 
developed to represent Alaskans who believe that North Slope gas should be brought to 
market for the benefit of Alaskans. 

ANGDA is submitting this document with the intent of securing a “conditional use” right-
of-way lease for a pipeline route that connects Glennallen to the Cook Inlet natural gas 
distribution system. The contact person is Corrie Young – Administrative Officer at the 
same address and reachable at (907) 257-1393. Harold Heinze will sign the right-of-way 
lease application. 

 

Harold Heinze, CEO 
Alaska Natural Gas Development Authority 
411 West 4th Ave 
Anchorage, Alaska 99501 
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PART I – PROPOSED ROUTE 

The proposed Glennallen to Palmer spur line begins in Glennallen on Ahtna, Inc. 
(AHTNA) lands and ends just west of Palmer. The proposed spur line, as envisioned, will 
connect North Slope natural gas to the greater Cook Inlet area.  

The transmission line will consist of a 24-inch maximum diameter buried steel pipeline 
that is approximately 148-miles long. The majority of the route will follow existing and 
acquired rights-of-way. However, the first 15-miles of the route will traverse lands owned 
by AHTNA following a section line to the north of, and parallel to the Glenn Highway as 
it leaves Glennallen. The route will then follow the Alaska Department of Transportation 
and Public Facilities (ADOT&PF) right-of-way for the Glenn Highway for almost 50-
miles. Upon leaving the ADOT&PF right-of-way the route will follow an RS-2477 route 
that ascends the Squaw and Caribou Creek drainages, crosses Chitna Pass, and descends 
the Boulder Creek drainage into the Chickaloon area. From Chickaloon to Palmer the 
route mostly follows an existing Matanuska Electric Association route that crosses both 
state and private lands.  

3. Point of Origin: 

The spur line route originates at the Trans-Alaska Pipeline System (TAPS) right-of-way, 
approximately 2-miles north of Glennallen. The proposed location is directly west of 
TAPS pipeline, at TAPS milepost 689.5. 

The terminus facilities of the pipeline at both Glennallen and Palmer will comprise an 
industrial facility for compression and conditioning the gas for pipeline transportation. 
ANGDA is also studying the feasibility of transporting Natural Gas Liquids (NGLs) 
through the pipeline (see Michael Baker report referenced in Question 59). 

The terminus facilities will be located on privately owned land in areas where other 
industrial facilities exist and are close to populated areas in Glennallen and Palmer. 

The terminus facilities are not part of this application. 

For further detail see the route alignment drawings in Appendix A of the Engineering 
Report. 

4. Point of Termination: 

The termination of the spur line is just south of the Glenn and Parks Highway interchange. 
The spur line will tie into the existing ENSTAR Natural Gas Company’s (ENSTAR) 20-
inch pipeline that is located on the west side of the Glenn Highway. 

See also comments to Question 3. 
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For further detail see the route alignment drawings in Appendix A of the Engineering 
Report. 

5. Total proposed length. 

The proposed length of the pipeline is approximately 148-miles. The following table 
summarizes the ownership by mile and parcel along the length of the route. 

 
 
 
 
 
 
 
 
 
 
 

     147.8                           100                        460 
 

    Entity Parcels – PLO = PERMITS  …  [PLO 170 = SOA 72 + DOT 7 + Private 28] 

6. Total length proposed to cross State lands. 

The total length that is proposed to cross state lands is approximately 88-miles. This total 
does not include approximately 2-miles of University of Alaska and 12-miles of Mental 
Health Trust lands. 

7. Attach a map or plat showing the proposed alignment of the centerline of the 
pipeline right-of-way, and indicate the areas of upland ownership throughout the 
length of the proposed right-of-way. 

The proposed alignment for the Glennallen to Palmer spur line is shown on the attached 
alignment sheets (see Appendix A in the Engineering Report). The property and upland 
ownership are also indicated on these sheets. ANGDA recognizes that as a result of the 
limited fieldwork that has been performed along the spur line route prior to the submittal 
of this application, the requirement of some minor route adjustments during the final route 
survey may be required. Significant route modifications are not anticipated.  

Entity Route Length 
Crossing [miles] 

Alignment 
Percentage 

Number of 
Parcels 

State of Alaska 40.5 27.4 155 
Department of Transportation 47.0 31.8 7 
Public Land Order Easement N/A - 107 
Mental Health Trust 12.2 8.2 18 
University of Alaska 2.3 1.56 6 
Borough 1.6 1.08 3 
Native Corporation 28.7 19.42 28 
Private 15.25 10.32 136 
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8. Proposed crossings of streams and other bodies of water. (For each crossing indicate 
the width and depth of the stream or water body.) 

Table 5.1 of the Engineering Report identifies the river and stream crossings along the 
proposed pipeline route. Stream widths and depths have not yet been identified. This 
information will be collected during a later phase of the project and included in an update 
to this application. 

9. Attach a map or plat showing the proposed alignment of the centerline of the 
pipeline right-of-way where it crosses the beds of streams or other bodies of water. 

Refer to the alignment sheets (Appendix A of the Engineering Report). 

10. Width of the proposed temporary right-of-way required for construction for each 
segment of the pipeline route on state lands. 

A 300-foot wide temporary construction right-of-way is requested. This width will be 
reduced wherever possible based on refinements to the design as the project becomes 
defined. 

11. Size and location of any sites, in addition to the proposed right-of-way, requested on 
a temporary basis during construction. 

The size and location of any sites, in addition to the proposed right-of-way will be 
identified as the design matures.  Existing DOT/PF and private material sites will be 
incorporated, as required, into the construction and operations program. New Material 
Sites between Eureka and Chickaloon (approximately 45 miles) have not been established 
nor have mining plans been developed. However, it is proposed that sites be: located at 
natural outcrops – where possible, spaced approximately 5-miles apart, of small footprint 
and after construction rehabilitation of minimal visual impact. 

12. Width of the proposed right-of-way required for operating the completed pipeline 
for each segment of the pipeline route on State lands. 

The permanent right-of-way for State lands will be 50-ft (25-ft either side of pipeline 
centerline of the pipe). Additional portions of State land may be required at valve 
locations.  

As mandated in 49 CFR 192.179, valves will not be located more than 20-miles apart in 
Class 1 locations (15-miles for Class 2 and 8-miles for Class 3). The expected valve 
locations are indicated on the alignment drawings (See Appendix A of the Engineering 
Report) 
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13. Size and location of any sites, in addition to the proposed pipeline right-of-way, 
requested for the operation of the completed pipeline. 

No additional areas of permanent right-of-way are requested.  

14. Legal description of State lands within the proposed pipeline right-of-way that are 
reserved or committed to any purpose. (For each tract of such States lands, state the 
purpose to which it is reserved or committed.) 

Refer to: Land Alignment Report - Attachment A – Primary Alignment. 

PART II – PROJECT DESCRIPTION 

 

15. Substance(s) to be transported: 

Natural Gas 

16. Size, engineering and design characteristics and amount of each type of pipe to be 
used: 

The spur line will be a buried pipeline that is 24-inch outside diameter, maximum. It is 
anticipated that the pipeline material will be API Specification 5L X80 steel. Most of the 
route is within areas defined by 49 CFR 192 as Location Class 1, though some of the route 
will be located in Class 2 and 3 Locations. Therefore, the pipe wall thickness will vary 
according to the design factor that is assigned to each Location Class. Based on a 
preliminary maximum allowable operating pressure of 2500-psi the pipe wall thickness is 
expected to vary between 0.562-inch and 1.031-inch. All valves and fittings will be rated 
for minimum ANSI Class 1500, or better. 

17. Size, number and location of pumping, compressing, heating or refrigeration 
stations: 

There may be a compressor/processing/power generation facility located at each end of 
the pipeline. It is anticipated that the compressor facilities will also include refrigeration to 
chill the compressor discharge gas. Sections 4.2.1, 4.2.5, and 4.3.1 in the Engineering 
Report further discuss specifics regarding these two facilities and where they will be 
located. 

These facilities will be located on private land. 
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18. Transportation capacity of the proposed pipeline: 

The transportation capacity of the proposed pipeline will be 1,000 million standard cubic 
feet per day (MMSCFD) 

19. Estimated life of the pipeline: 

The life cycle cost of the pipeline is designed for minimum service of 30-years. 

20. Planned temperature at which each substance will be transported and whether it will 
be heated or refrigerated to maintain the temperature. 

Gas will be transported at ambient temperatures. Heating and/or chilling to avoid 
permafrost melt will not be required. 

21. The pipeline will be (check as appropriate): 

 Supported over the surface along its entire length 

 On the surface along its entire length 

 Partially buried along its entire length 

× Completely buried along is entire length 

 None of the above (If this is checked, attach a map showing which 
portions of the pipeline are planned to be over the surface, on the surface, 
partially buried and wholly buried.) 

There is the possibility that after additional studies of the fault crossing locations a special 
design area would be established, which might require up to 3 aboveground segments 
ranging approximately between 500- and 1000-feet. At this time it is anticipated that the 
pipeline will be buried through those sections. 

22. Describe the methods to be employed for partially or completely burying any 
portion. 

Generally, the pipeline will be buried by excavating a trench, lowering the welded 
pipeline into the trench, and backfilling, or burying, the pipe. In some locations the 
pipeline may be installed via a horizontal directional drill (HDD), or by boring. Section 
8.1 of the spur line Engineering Report discusses the burial techniques in greater detail.  
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23. Describe any bridges, trestles, other structures or berms for the support of the 
proposed pipeline. 

It is not anticipated that bridges, trestles or other structures will be used to support the 
proposed pipeline. 

24. Describe the proposed method for all stream crossings and crossings of other bodies 
of water. 

The pipeline will cross all streams and other bodies of water using either HDD, or open 
cut trench techniques. Most of the streams will be crossed via the latter technique, though 
many of these will be required to be installed during winter months when disturbance to 
the stream and the surrounding area can be minimized. Crossings of rivers and streams are 
discussed in detail in Section 8.3.3 of the spur line Engineering Report.  

25. Describe the proposed methods for grades, cuts or fills. 

Grades, cuts, or fills will be required in some cases to prepare the workpad prior to 
construction. Following construction the original grade will be restored and will be 
revegetated. Section 8.2 of the spur line Engineering Report discusses the graded workpad 
in greater detail. 

26. Discuss planned facilities for spill or leak prevention and containment. 

Leak and spill prevention are significant factors that drive the design criteria for this 
project. The pipeline design and leak detection monitoring shall be in accordance with 49 
CFR 192. As mandated by federal regulations the pipeline will also be designed to 
accommodate in line inspection (ILI). During construction proper containment will be 
required for the aboveground storage of all fuel or other hazardous products. 

27. Proposed access roads, airstrips, heliports, float plane facilities, communication 
facilities, storage sites for equipment and materials, material sites, and material 
disposal sites, whether planned for construction, operation or maintenance support: 

Specific engineering design and logistic elements will be developed as the project 
progresses. Existing and potential material handling, staging and storage sites are 
identified. 

• A Project Labor Agreement will be in-place prior to construction 

• Construction crews will be bussed using existing roads, existing access roads, 
revitalized or newly constructed access roads and the 300-ft wide construction 
work area to access the project. The revitalized or newly constructed access 
roads will be classified as temporary or permanent. We will not have any 
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construction camps built for this project. “Local Hire” construction crews 
would be bussed to and from their home areas or assembly points. 

• It is our intent that all pipe material will be shipped to and received at the Pt. 
Mackenzie Port facility and staged there for delivery by truck to the site. 

• We will be sensitive to ADOT&PF roadbed and right-of-way concerns during 
construction activities that occur within the highway right-of-way throughout 
the year. 

Existing accesses leading off of the highway to the alignment are in process of being   
identified for construction.   

No more than four additional points of entry are anticipated. Location of the new 
temporary access roads will be identified as the project progresses. They will be put to bed 
at the end of construction unless otherwise determined by the State.  

Whether a workpad, built for construction purposes, remains after construction is a 
determination the State will make. 

Existing permitted, private, or commercial facilities along the alignment will support the 
project. Examples of existing facilities include: 

• Gulkana Airport   

• Gunsight Mountain Landing Strip 

• Glenn Highway   

• Palmer Airport 

• Tazlina Strip   

• Utility Easements 

28. Size, number, approximate location and planned duration of field camps: 

ANGDA will not construct field camps. A portable Maintenance Camp with offices, 
kitchen, housing, maintenance building and a medical trailer will be contractor provided. 
Existing facilities for housing, RV hook-ups, etc. will be contractor furnished along the 
route for the personnel.  

The temporary maintenance camp will be relocated several times during construction and 
each time set-up and operation will be on private land. 
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29. Size, number and approximate location of housing for personnel operating or 
maintaining the pipeline: 

ANGDA wants to go beyond satisfying Alaska hire regulations and will encourage the 
construction workforce to come from local communities where living at home and 
working a 5 ½ day work week is practiced. 

It is anticipated that personnel will be housed at Glennallen, Palmer, and other locations 
along the route.  

30. Size, number and approximate location of health care facilities: 

There will be a portable first aid trailer specifically designated for this project and it will 
be located with the portable Maintenance Camp. Existing Hospitals and other medical 
facilities exist in both Glennallen and Palmer. Contractors will be required to provide 
onsite health care to respond to minor medical needs. 

ANGDA intends to work with the local organizations and selected communities to 
provide vehicles, health care equipment and supplies, training and emergency response so 
that they can become capable of responding to medical emergencies that may occur during 
construction. 

These supplemental facilities will not obviate the responsibility of the contractor for 
providing first aid at the jobsite. 

31. Approximate number of persons to be employed during construction: 

Estimates for the spur line construction work are that as many as 620 positions will be 
required for summer construction and approximately 565 during winter construction. 

32. Approximate number of persons to be employed to operate and maintain the 
pipeline: 

During the Operational phase it is anticipated that a work force of only 1-2 people will be 
required to service, check for leaks, and identify potential danger for 1 to 2 times per 
month throughout the year. 

33. Planned commencement date for construction. 

ANGDA intends to be ready to start pre-construction activities involving, i.e., centerline 
staking, developing gravel sites and staging areas for permanent pipeline materials during 
the summer/fall 2006. 
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Construction in the area that is designated for winter construction (Glennallen to west end 
of the Squaw Creek drainage) will begin in November 2006 and be completed by the end 
of that winter season. Immediately following the winter construction season, in early 
spring, the summer construction season will commence and be complete by the end of the 
summer of 2007. 

These starting dates are dependent upon how external factors beyond the control of 
ANGDA come into play. These factors include the outcome of the Stranded Gas Act 
negotiations between the administration and two applicants, the urgency of the gas 
shortage in Cook Inlet, and the outcome of the FERC open season and applications to 
build a pipeline transporting North Slope natural gas to the Lower 48. 
 
ANGDA’s plan is to complete the Glennallen to Palmer Spur Line prior to field 
construction of either of the large line proposals. ANGDA will be prepared to build the 
pipeline connecting the nearest point of the Highway Line at Delta to the terminus of the 
Spur Line at Glennallen. The Alaska LNG proposal of the Alaska Gasline Port Authority 
would provide gas in Glennallen on its route from Prudhoe Bay to Valdez. 
 
If the major projects are indefinitely deferred and if the Cook Inlet needs for new sources 
of natural gas become urgent, then ANGDA will be prepared to build a gas line from 
Glennallen all the way to Prudhoe Bay following the TAPS R-O-W. 
 

See: Engineering Report – Appendix C - ANGDA Timeline Scenarios which provides 
additional information related to the planned construction schedule. 

 

34. Estimated construction time: 

The construction duration for the spur line is expected to be from 12- to 24-months. 
Construction of the terminus facilities will be timed so that their completion coincides 
with completion of the pipeline. Landscaping and restoration will be completed after 
construction and when the weather or restoration technique is most suitable for these 
activities. 

For further discussion regarding the schedule, refer to the Section 9.1 of the Engineering 
Report and Appendix C – ANGDA Timeline Scenarios. 

 

35. Planned commencement date for operations: 

The ANGDA construction scheduling scenario is driven by the earliest and expected start 
date. Project management and scheduling is based on the concept of pre-building the 
Palmer to Glennallen spur line to: (1) connect to the proposed Alaska Gasline Port 
Authority (Port Authority) pipeline that will pass through Glennallen enroute to Valdez, 
(2) tie-in at Delta to the proposed pipeline to Chicago, or (3) build pipeline from 
Glennallen to either Prudhoe Bay or Pt. Thompson. 
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Operations will start upon delivery of gas into the Spur Line by one of the scenarios 
indicated above with the earliest start to operations in 2009. 
 

• Refer to answers to Questions 55 through 59 for a description of the ANGDA 
ownership structure. 

• Please refer to: Engineering Report – Appendix C - ANGDA Timeline 
Scenarios. 

36. Estimated cost of materials: 

Pipeline materials for this project are expected to cost approximately $126 million. 
Section 9.3 and Appendix B of the Engineering Report provide detailed definition of the 
estimated material costs. 

37. Estimated cost of construction and installation: 

The estimated cost for construction and installation of the spur line is approximately $361 
million. This value is based on a budget “Level 0” cost estimate with a +/- 30% accuracy. 
Further definition is included in Section 9.2 and Appendix B of the Engineering Report. 
This estimate includes pipeline materials, a maintenance camp and medical trailer, but 
ANGDA does not anticipate a need for full blown man-camps for this project. 

38. Estimated annual cost for operations and maintenance: 

The estimated annual cost for operations and maintenance of the spur line is $1.5 million 
per year. 

 

 

PART III – AVAILABILITY OF INTERCONNECTIONS, TERMINAL FACILITIES 
AND STORAGE FACILTIES 

 

39. Describe how the proposed pipeline will connect with planned field gathering 
systems, if any. 

There are presently no planned gathering systems for the spur line. Gas flow for the spur 
line will come directly from another transmission line. 
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40. Discuss the technical and economic feasibility of providing connections with other 
field gathering systems at intermediate points along the proposed pipeline. 

The idea of the provision of connections with other field gathering systems has been 
discussed. However, there are no immediate plans for future connections to gathering 
systems at intermediate points along the spur line route. Technically there are no 
significant challenges that would eliminate such an addition. The economic feasibility 
depends on the composition of the gas being added and the conditioning that would be 
required prior to injection into the spur line.  

Some of the key factors that would be considered by ANGDA prior to potential 
connections would include (but are not limited to): 

• Impact to pipeline operations 

• Impact to service customers 

• Compliance with applicable safety, environmental and pipeline regulations and 
laws 

• Economic feasibility 

• Compensation for changes to operational costs 

41. Discuss the technical and economic feasibility of providing connections or 
interchanges with other pipelines at intermediate points along the proposed pipeline. 

See response to Number 40.  

42. Describe the location, area and capacity of proposed tank farms or other storage 
facilities. 

There will be none constructed within the State Right-Of-Way. These facilities will be 
located on private land.  Neither the natural gas liquids (NGL) facilities located at the 
beginning of the spur line near Glennallen nor at the intersection of the Glenn and Parks 
highways near Palmer are near tidewater. Therefore bulk storage will be required to 
accommodate distribution of NGL products via tank truck, rail car, and/or pipeline. It is 
assumed that NGL storage at the facilities will consist of surge capacity to accommodate 
the disposition of products via truck, rail or liquid pipeline(s). Tankage for fuel storage of 
fuel to power the gas driven generators is not anticipated. Storage for the purposes of 
surge capacity can be accomplished via the installation of numerous large cylindrical 
pressurized tanks. The pressure of the storage vessels will vary according the commodity 
being stored. Further clarification regarding the location of these future sites can be found 
in Sections 4.2.1, 4.2.4 and 4.3.1 of the Engineering Report. Future studies will determine 
the size and layout of the bulk storage facilities. 
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43. Provide locations of and describe any terminal delivery facility of the proposed 
pipeline. 

There are no terminal delivery facilities for this proposed pipeline. 

44. Discuss the technical and economic feasibility of providing delivery facilities at 
intermediate points along the proposed pipeline. 

There is no plan to provide delivery services at intermediate points. It is technically 
feasible to provide intermediate delivery of natural gas at various locations along the spur 
line by processing the gas to local distribution standards. It appears far to costly to 
construct and operate from an economic feasibility point-of-view based on capital costs 
and a very small volume of the market to be served.   

 

PART IV - SAFEGUARDS FOR PERSONS, PROPERTY, THE PUBLIC AND 
THE ENVIRONMENT 

The buried natural gas pipeline project is subject to strict state and federal laws that 
provide safeguards for persons, property, the public and the environment.  Project specific 
permits and authorizations are required under state and federal laws for construction, 
operation, maintenance, and termination.  Critical permits and authorizations required for 
this project are the State of Alaska AS 38.35 common carrier right-of-way lease; Clean 
Water Act (CWA) Section 404 permits from the U.S. Army Corps of Engineers; and 
CWA Section 401 permits from the Alaska Department of Environmental Conservation; 
Coastal Zone Management Act (CZMA)/Alaska Coastal Management Plan (ACMP) 
public review and final consistency determination in support of the Section 404 permits.  
Other permits and authorizations support the issuances of the right-of-way lease and grant.  
The permits and authorizations “package” requires compliance with project-specific 
conditions and stipulations that will be designed to comply with the safeguards contained 
in Part IV of the AS 38.35 right-of-way lease application. See Environmental Report for a 
listing of permits and authorizations required for this project. 

ANGDA is concerned that the ROW creates the possibility of accessing private land from 
the state owned sections of the ROW raising a potential trespassing issue. ANGDA will 
initiate procedures that will minimize the prospects of trespassing. 

45. Describe your plans to detect and abate any condition possibly arising from the 
construction, operation, maintenance and termination of all or part of the proposed 
pipeline that may cause or threaten to cause a hazard to the safety of workers on the 
pipeline project. 

The Glennallen to Palmer Buried Gas Pipeline Safety Program (Safety Program) will be 
designed for the project to detect and abate any condition that may cause or threaten to 
cause a hazard to the safety of workers on the pipeline project during construction, 
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operation, maintenance and termination activities.  The Safety Program will be subject to 
review and approval by the Commissioner of Alaska Department of Natural Resources 
(ADNR). Implementation of the Safety Program will ensure project employees are 
provided with safe working conditions that may affect the safety of the public. The 
Program will comply with applicable Occupational Safety and Health Act (OSHA) and 
other federal, state, and local safety codes. Employee violation of the Safety Program will 
be cause for dismissal. 

The Safety Program will be designed for: 

• Constructing, operating, maintaining and terminating the buried pipeline 
project with minimum risk to health, life, and property.  The Safety Program 
will address project specific problems that include location of construction 
activities and complexity of the activities. 

• Establishing contractors and subcontractors requirements to maximize safe and 
consistent practices and uniform procedures for project administration, 
inspection, reporting and records functions. 

• Training personnel in construction safety for the duration of the project. 

• Ensuring state and federal regulations for safety, health, fire and environmental 
protection are uniformly and consistently observed by all contractors, i.e., 49 
CFR 192.613-192.617 and AS38.35 

All employees will be required to wear personal protection equipment (PPE) and clothing 
appropriate for work assignments and conditions.  A Fire Protection Program will be 
included to address prevention, early detection, control, suppression, care for and/or 
evacuation of the injured; and re-establish routine operations. 

Security plans and policies will be developed as a sub-set of the Safety Program. The 
security program will monitor safety compliance, violations, and incidents. Security 
personnel will be responsible for specific site areas. Close coordination between 
contractors, security, public law enforcement, and others deemed appropriate will 
facilitate prompt assistance is available at all times. 

The Safety Program will include aspects of the Maintenance Program and will include 
training maintenance personnel in system operation and maintenance, natural gas 
characteristics, and required safety practices for working with natural gas. Training will 
include procedural requirements, maintenance manuals, specific instructions on system 
safety components, emergency plan, and employee emergency response.  

Emergency Support Services facilities, communication, equipment and training will be 
provided at multiple locations during construction. During Operations, the facilities and 
equipment will remain at the locations for use and support of not only the pipeline but 
residents of the area. The localities will, after construction, provide funding for and take 
over support, equipment maintenance and training of personnel. 
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Decommissioning at the end of the economic life of the pipeline will be subject to 
approval by the appropriate state and federal agencies. 

46. Describe your plans to detect and abate any condition possibly arising from the 
construction, operation, maintenance or termination of all or any part of the 
proposed pipeline that may cause or threaten to cause a hazard to the public health 
and safety. 

A Public Information Program will be prepared to coordinate with communities and 
officials near the pipeline system for residents’ awareness of the pipeline and potential 
hazards.   A Law Enforcement component and Public Safety Plans will also be prepared 
for review and approval prior to construction requirements. These plans will encompass 
public health and safety. Public meetings and public notices will inform affected 
communities about proposed construction and operation and associated safety concerns. 

Construction 
Priority will be placed on prevention, detection and abatement of hazardous situations. A 
Quality Control Program will address safe construction practices to safeguard the public 
health and safety during pipeline construction and operations. The applicant, contractors 
and subcontractors are required to comply with all applicable federal, state and local laws 
and regulations for public health and safety, including 49 CFR Parts 191 and 192. The 
federal regulations require stringent standards for pipe materials, pipe design, components, 
corrosion protection, testing, operation and maintenance. Eliminating or limiting 
opportunities for interaction between the public and construction activities will be the 
basis for public safety. Closely monitoring and controlling communication during pipeline 
construction will detect situations that may endanger public health and safety. 

Operations / Maintenance 
Adherence to pipeline safety codes, industry standards, and implementation of best 
practicable technologies available are key safeguards for protecting public health and 
safety during operations and maintenance activities. A Leak Detection Program will 
include placing valves at strategic locations. A Response and Contingency Plan and 
Pipeline Inspection Program will be designed for the project.    

Termination 
Public safeguards for the public during pipeline termination are the same as discussed 
above for pipeline construction. 
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47. Describe your plans to detect and abate any condition possibly arising from the 
construction, operation, maintenance or termination of all or any part of the 
proposed pipeline that may cause or threaten to cause serious and irreparable harm 
or damages to public or private property. 

Preventing serious and irreparable harm or damage to public and private property is the 
intent of the state and federal codes and permitting process. The right-of-way lease, 
conditions and stipulations closely regulate the project activities. The Project plan that 
includes design, construction, operation/maintenance, and termination will be required to 
comply with the conditions and stipulations that are based in law. Specific technical 
engineering and environmental protection criteria will be applied to protect the public and 
private property.  The pipeline alignment has attempted to maximize the use of state land 
and utility easements and minimize or avoid crossing private property. Additional state 
and private sector work may be required.   Technical and Environmental Plans specific to 
the pipeline design and construction will minimize the harm or damage to the public or 
private property. Project-specific damage prevention plans identified in, i.e., 49 CFR 
192.614, that will be required to safeguard the public and private property include: 

• Pipeline Design Basis  

• Brushing and Clearing the Corridor 

• Excavation Activities 

• Drainage, Erosion and Siltation Control 

• Construction Rehabilitation 

• Quality Control 

• Construction Planning 

• Operations Plan and Maintenance Plan 

Inspection monitoring during procurement of pipeline materials and construction will 
ensure: 

• Installation of specified pipeline materials. 

• Pipeline materials testing prior to installation. 

• Pipeline installation in accordance with design specifications. 

• Construction methods compliance with applicable project quality standards for 
workmanship. 

• Quality control testing of completed work products with applicable project 
quality standards. 

Construction records will be compiled, reviewed and maintained to confirm system 
operation readiness. 
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The Operations and Maintenance Plan will address inspections, testing, and maintenance 
procedure and compliance with manufacturers’ manuals and stringent pipeline safety 
codes. Surveillance and monitoring, corrosion controls, valve inspections, pipeline 
operating and maintenance procedures, emergency plans, employee training, and 
inspection plans are controls to protect public and private property safety. 

Where new access to property has been introduced by the project, the option of fencing 
(or other preferable barricade methods) will be offered to property owners. 

48. Describe your plans to detect and abate any condition possibly arising from the 
construction, operation, maintenance or termination of all or any part of the 
proposed pipeline that may cause or threaten to cause serious and irreparable harm 
or damages to vegetation or timber. 

Project-specific plans for design, construction, operation, maintenance, and termination 
will be developed and implemented to prevent serious and irreparable harm or damages to 
vegetation and timber. State and federal conditions and stipulations, based in regulation, 
will address protection of these resources. 

Minimizing damage to vegetation will be included in the planning and design phases. The 
pipeline route, construction schedules and methods, and rehabilitation and maintenance 
will be considered in developing the plans. The planned pipeline corridor would minimize 
damage to vegetation and timber. 

The route selected will generally be within existing corridors and in an area that has a 
history of heavy use for mining, recreation and associated RS 2477 trails in the Caribou 
Creek area. The use of existing corridors and trail systems will significantly reduce the 
negative impacts to vegetation and timber resources. The project will not introduce new 
access roads unless the State of Alaska determines it to be in the public’s best interest. 
Vegetation, including wetlands vegetation, and timber resources along the selected 
pipeline route are shown in the Environmental Report. Damage to vegetation will be 
minimized through construction techniques that will include use of ice and snow pads, and 
mats to support equipment and for access to haul pipe and equipment. This proven method 
has been used to avoid damage to vegetation in Southcentral Alaska.   

Rehabilitation of areas disturbed by construction will comply with the Rehabilitation 
Program. The Rehabilitation Program will integrate Drainage and Erosion Control, Visual 
Resource Protection, and Fish and Wildlife Protection to develop site-specific 
rehabilitation methods. The Re-vegetation Program will establish conditions to re-
colonize the disturbed areas with adjacent native plants. 

Native vegetation will re-colonize within disturbed areas. Maintaining some minimal 
clearing may be required for aerial inspection and maintenance in accordance with 
company policies, specifications and procedures, and federal pipeline safety regulations. 

Operations and routine maintenance will not impact native vegetation or timber.   
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49. Describe your plans to detect and abate any condition possibly arising from the 
construction, operation, maintenance and termination of all or any part of the 
proposed pipeline that may cause or threaten to cause serious and irreparable harm 
or damages to fish or other wildlife or to their habitats. 

The project will be designed, constructed, operated/maintained, and terminated consistent 
with the state and federal conditions and stipulations to prevent serious and irreparable 
harm or damages to fish and wildlife resources. The route reduces harm to fish and 
wildlife resources to the extent reasonably practicable by using existing corridors. 

The two terminal station sites will avoid, to the extent reasonably practicable, harm to fish 
and wildlife resources. The compressor station in the Glennallen area will be on Ahtna, 
Inc. land. The terminus station that will provide for tie-in to the Enstar gas pipeline will be 
on borough owned lands. Winter construction techniques in sensitive areas will minimize 
disturbance.  

Features that will minimize harm to fish and wildlife resources include: 

• The pipeline will be buried and entirely within existing corridors except within 
the facilities site boundaries, and potentially at fault crossings where special 
burial design is not adequate to meet pipeline safety regulations. The buried 
design will not restrict human or wildlife access and movements across the 
right-of-way corridor.  

• There will be very little human activity along the right-of-way associated with 
the pipeline operations. Permanent work pads and access roads are not 
necessary for spill response. Compressor stations will be small and 
unoccupied.  

• Construction methods for pipeline crossings of rivers, streams and wetlands 
will avoid, to the extent reasonably practicable, harm to fish and fish habitat. 
Rivers and streams have been identified that may require additional 
investigation. Summer studies will determine the presence of anadromous fish.   

• Frozen soil and dormant vegetation in the winter will provide natural habitat 
protection during winter construction. Winter construction will reduce impacts 
to fish and wildlife by avoiding fish and wildlife species when they are present 
and active. Impacts to most organisms will be avoided.  

The Environmental Protection Programs will be developed specifically for fish and 
wildlife protection during planning, design, construction, and operations phases of the 
buried pipeline project. Habitat rehabilitation will be according to the criteria developed in 
the approved Rehabilitation Program. Specific programs for habitat protection include Air 
and Water Resources Quality Protection, Waste Management, Oil and Hazardous 
Materials Management, and Noise Control. Programs such as drainage and erosion 
control, visual resource protection, and water resource protection, will be incorporated and 
used to select site-specific rehabilitation methods. The Rehabilitation Program will 
include important wildlife browse. Mineral salt licks within the Caribou Creek area will 
be factored into the overall environmental protection strategies. 
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Training and education of construction managers, supervisors, and workers will include 
fish and wildlife resources protection. An Employee Briefings, Orientation and Education 
Program will be developed for this project. 

An Environmental Management System developed for this project will include fish and 
wildlife and other environmental protections. International Organization for 
Standardization (ISO) 14001 standards will be included in the project controls to assure 
environmental protection and regulatory compliance. 

A fish and wildlife protection monitoring and inspection program will continue 
throughout the project to detect and abate conditions that may lead to serious and 
irreparable harm or damage to fish and wildlife resources. An inspection program 
component will be included in the Quality Management Program.   

50. Describe your plans for restoring areas of vegetation or timber damaged or harmed 
directly or indirectly by the construction, operation, maintenance or termination of 
all or any part of the proposed pipeline. 

Areas disturbed by construction will be rehabilitated to restore the natural vegetation, 
wildlife habitat, and visual resources as the state determines. Disturbed areas will be 
cleaned and erosion and sedimentation control will be used in areas disturbed during the 
construction.   

Native vegetation will re-colonize and will be used to control erosion and sedimentation. 
Reseeding and planting will be in accordance with written recommendations from the 
local soil conservation authority or the state. The Revegetation Program will focus on 
creating suitable conditions to re-colonize disturbed areas.  

Restoration methods will be the same as described for vegetation harmed during 
construction, operation and maintenance and termination activities. 

51. Describe your plans for abating erosion and restoring areas eroded as a direct or 
indirect result of the construction, operation, maintenance or termination of all or 
any part of the proposed pipeline. 

Erosion and sedimentation will be controlled and eroded areas will be rehabilitated in 
compliance with state and federal regulations. The Project design will avoid erosion with 
approved environmental protection developed in compliance with the permitting 
conditions and stipulations.  Erosion prevention and mitigation will be incorporated in the 
project planning and design phase. The Erosion Control Program will include the pipeline 
route and facility locations, construction techniques and schedules, and rehabilitation and 
maintenance methods. 

The buried pipeline route will avoid eroding river channels, active floodplains, high-angle 
slopes, and active landslide area wherever possible.  The route will be designed to reduce 
exposure to erosion forces and the potential to accelerate erosion.   
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Temporary and permanent erosion control will be used for the pipeline construction. The 
crossings at rivers, streams and wetlands will use erosion control to limit erosion-prone 
stream banks. The Office of Habitat, Management and Permitting (OHMP) will evaluate 
the rivers and streams on an individual basis.  

The construction schedule will limit erosion potential. Frozen soil conditions protect 
against compaction, mixing, rutting, and drainage alteration that lead to post-construction 
erosion. Low water levels during winter reduce in-water work. Small, intermittent 
drainages flow is generally absent during the winter. Wetlands will be frozen during the 
winter and will be protected from equipment and pipe induced damage. 

Rehabilitation of erosion-disturbed areas will be in accordance with the Rehabilitation 
Program. The program will be linked with the drainage and erosion control program and 
other protection programs including visual resource protection, fish and wildlife 
protection and air and water quality resource protection. The rehabilitation programs will 
specific criteria to colonize disturbed areas with adjacent native plants. 

The permanent right-of-way maintenance will require brush clearing for aerial 
surveillance to comply with federal pipeline safety regulations as described. 

52. Describe your plans for quality control and your procedures for inspection and 
testing the pipeline, both during and after construction. 

For a description of the plans for quality control and the procedure for inspection and 
testing of the pipeline see Section 10.0 of the Engineering Report. 

53. Describe your plans to ensure compliance by your contractors and subcontractors 
with the safeguards and stipulations of the right-of-way lease, if issued. 

A Quality Management Program will be created that will provide controls over 
construction contractors and subcontractors through contractual agreements mandated for 
compliance with the permitting and authorizations conditions and stipulations. The 
Quality Management Program will ensure development and defining of: 

• Designs, plans, procedures and schedules that incorporate stipulations. 

• Designs, plans, procedures and schedules in specifications, drawings and 
requirements. 

• Specifications, drawings and requirements that are attached to contracts. 

• Documentation showing compliance of inspecting and monitoring. 

The Environmental Management Contractor will develop an Environmental Briefing 
Program for supervisors, field personnel and federal field representatives.  
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PART V - SPECIAL SAFEQUARDS FOR NATIVES AND OTHERS SUBSISTING ON 
THE BIOTIC RESOURCES OF THE GENERAL AREA OF THE PROPOSED 
RIGHTOF-WAY 

54. Describe your plans and procedures to protect the interests of individuals living in 
the general area of the proposed right-of-way who rely on fish, wildlife and biotic 
resources of the area for subsistence purposes. 

The project will protect fish, wildlife, and other subsistence resources, and avoid 
disruption of subsistence activities where possible. Subsistence resources and other 
environmental protections will be included in programs developed for this project, 
including Air and Water Resource Quality Protection, Waste Management, Oil and 
Hazardous Substance Management, Fish and Wildlife Protection and Noise Control. 

The pipeline route and facility locations, construction schedules, and rehabilitation will be 
designed to prevent damage to and interference with subsistence resources and activities 
along the pipeline route. The selected buried pipeline route reduces damage to subsistence 
resources and intrusions into subsistence use areas by exclusively utilizing existing 
corridors. Compressor station sites were selected to avoid subsistence use areas and 
sensitive fish and wildlife habitats. Pipeline operation will not impact, or interfere, with 
subsistence activities. 

The pipeline will be buried in compliance with pipeline safety regulations. The buried 
design will avoid potential obstruction to subsistence users. Wildlife will have 
unobstructed access over the pipeline corridor. No permanent work pads or access roads 
are necessary.  Native vegetation will re-colonize. The compressor stations will not be 
permanently occupied. 

The construction schedule will avoid damage to subsistence users and resources by 
avoiding the seasons when most subsistence activities are conducted, direct impacts to the 
subsistence resources will be avoided. 

Rehabilitation of fish and wildlife habitats will be according to a Rehabilitation Program 
that will incorporate other programs including drainage and erosion control, visual 
resource protection and air and water resource protection. Native vegetation and timber 
will re-colonize. Some clearing will be necessary for aerial inspection and maintenance in 
accordance with federal pipeline safety regulations. 

Access by subsistence users will be allowed for hunting, fishing and gathering. Training 
regarding subsistence users and resources of construction managers, supervisors, and 
workers will be provided through a Briefing, Orientation and Education Program. 
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PART VI – FINANCIAL INFORMATION 

55. Describe the probable financing requirements for the proposed pipeline. 

In 2004 ANGDA commissioned two reports to address financing requirements for the 
Spur Line. The investment bankers First Southwest Company headquartered in Dallas, 
Texas developed a financing plan for construction of Spur Line and Steve Pratt, a local 
utility consultant reported on ANGDA’s role as a gas transportation utility and supplier of 
gas to utilities serving intrastate users. 
 
The most likely scenario is for ANGDA to establish a public gas transmission utility to 
issue revenue bonds to finance construction of the Spur Line. This organization will 
continue to operate the pipeline after construction. The organization will not purchase, sell 
or deliver natural gas but will operate a facility enabling others organizations to transport 
gas through the pipeline. Users of the gas, be they homeowners, power generation 
companies or industrial users served by the Cook Inlet service area, will pay for the 
pipeline by means of a monthly charge evaluated and adopted by the Regulatory 
Commission of Alaska (RCA). The monthly charge will be collected and remitted to 
ANGDA and the bond trustee for payment of the operating expenses, the gas transmission 
utility, and debt service. 
 
The First Southwest Company report indicates the financial structure, timing of bond 
issuance, and various scenarios of debt service. 
 
The jurisdiction of RCA having regulatory authority over this pipeline will require 
ANGDA to obtain a Certificate of Public Convenience and Necessity to construct, own 
and operate the pipeline. The Certificate will require ANGDA to demonstrate that it is 
financially fit and technically capable of financing, constructing and operating the 
pipeline. 
 
RCA will also be concerned about with issues associated with access to the pipeline and 
will require ANGDA to develop policies and procedures regarding initial and future 
access to pipeline transportation services 

Refer to Section 11.0 of the Engineering Report. 

56. Attach an annual financial statement and balance sheet for each applicant, prepared 
in accordance with generally accepted accounting principles for each of the 
applicant’s three fiscal years immediately preceding the date of this application. A 
firm of reputable and independent Certified Public Accountants must certify the 
financial statement. 

ANGDA will be required to submit to the RCA for application of a Certificate of Public 
Convenience comprehensive plans for engineering and construction, management and 
operations, and finances. The financing plan will demonstrate the existence of guarantees 
sufficient to fund construction costs and cash flow sufficient to cover start-up and 
operating expenses. 
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ANGDA will provide the Alaska Department of Natural Resources with all of the 
financial information in answer to Questions 55 and 56 after it has completed the 
documentation required by RCA mentioned above. 

PART VII – OTHER INFORMATION 

57. Name and address of the proposed general contractor(s) for constructing the 
pipeline: 

ANGDA, or an organization created by ANGDA to act as a public gas transmission 
utility, will select a general contractor through competitive bidding in accordance with the 
State of Alaska procurement procedures. 

58. Name and address of the proposed operator of the pipeline: 

As discussed above, the proposed operator of the pipeline will be determined prior to 
ANGDA submitting the application for financing of the Spur Line. 
 
It should be noted that ANGDA has received strong expressions of interest from Enstar (a 
gas utility company) and Enbridge (a pipeline operator) to be involved in the project as an 
investor and/or as a utility/operator. 

59. Other information you believe may aid in the consideration of this application. 

Reports cited in this application are referenced below and are included in the ANGDA 
website www.allalaskalng.com . 
 

• “The all-Alaska LNG Project—a Report to the People” issued by ANGDA in 
September 2004. 

 
• “Financial Plan for the Cook Inlet Spur Line” prepared by First Southwest Company 

dated September 1, 2204 
 

• Report prepared by Steve Pratt Enterprises issued in third quarter 2004. 
 

• “Transport of North Slope Natural gas to Tidewater” prepared by Michael Baker 
Corporation and issued in April 2005. 

 
• “South-Central Alaska Natural gas Study” prepared by U.S. Department of Energy 

dated May 2004. 


